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Construction is progressing, as you may have seen. The installation of the
mainline (water source along roadways) and lateral lines (connects well discharge
piping to the mainline) are ongoing.

The following is a tentative schedule of work:

A service crew will continue to connect businesses and homes along
Seaway Avenue, Martusewicz Lane and Shaw #4 Road at all locations
were contractor has previously bored service lines. This work will
continue as long as weather and temperature allow.

Individual homeowners will be contacted to coordinate service
connection schedule and location by Dale Raymo (Town Assessor).
Mainline along NYS Route 12 is mostly complete to intersection of
Route 180. We have encountered contaminated soil at the former
Texaco station and potable water is not available beyond this
location. Pipeline construction will not continue until the
contaminated soil has been removed by NYS DEC.

Blasting work from Grass Point State Park area to Fishers
Landing/Arcadia Park has been underway for the past two months.
Blasting work will recommence as weather permits.

Blasting along NYS Route 12 between Robinson Road and the Town
line has been started. This work will continue as long as weather and
temperature allow.

Some preliminary drainage work has been completed at the Water
Tank and Pumping Station construction site in preparation for
upcoming work in the Spring/Summer 2019.

A winter construction shutdown may occur depending on weather
and temperature conditions during January through March.



